COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/20/2018

ESTIMATE SUMMARY 04:24:53
CONTID: C20547 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 408.0 DAYS TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  74.73 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 06/16/2018 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,292,405.79  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 1,928,735.85 305,775.40
PERCENT COMPLETE: 59.51% TOTAL EARNINGS 1,959,389.39 305,775.40
FUNDS AVAILABLE: $ 1,333,01640 STOCKPILED MATERIALS 107,680.07 -124,233.20
GROSS EARNINGS 2,067,069.46 181,542.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,902.11 -4,123.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,021,167.35 177,418.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,021,167.35 177,418.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177,418.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20547-BID ESTIMATE RUN 06/20/2018

PROJECT: NHPPQ702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 2.000
EACH 0.000 0.00
950.40000 2.000 1,900.80
0010 203-02330 Laborer 180.000 2.000
HOUR 12.000 720.00
60.00000 14.000 840.00
0015 208-00035 Aggregate Bag 150.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0025 240-00000 *Wildlife Biologist 8.000 4.500
HOUR 0.000 0.00
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0035 613-01200 2 Inch Electrical Conduit (Plastic) 35.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 0.560
LS 0.220 37,711.04
171,413.83000 0.780 133,702.79
0045 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 0.000 0.00
6,470.59000 0.000 0.00
0045 MATERIAL ALLOWANCE Controller Cabinet 3.000
EACH 0.000 0.00
3,460.00000 3.000 10,380.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 3.300
EACH 0.000 0.00

30,132.55000 3.300 99,437.42



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0050

0055 614-72830

0060 614-86800

0065 626-00000

0070 626-01104

0075 630-00000

0080 630-00007

0085 630-00012

0090 630-80001

0095 630-80341

0100 630-80342

C20547 COLORADO DEPARTMENT OF TRANSPORTATION

20547-BID
NHPP0702-352

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Traffic Equipment

Communications Cabinet

Uninterrupted Power Supply

*Mobilization

*Public Information Services (Tier IV)

*Flagging

*Traffic Control Inspection

*Traffic Control Management

*Flashing Beacon (Portable)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,995.61000

2.000
EACH
8,782.35000
3.000
EACH
8,935.29000
1.000
LS
450,000.00000
1.000
LS

18,125.00000

4,320.000
HOUR
35.00000
72.000
DAY
375.00000
180.000
DAY
1,062.50000
12.000
EACH
937.50000
26.000
EACH
12.50000
48.000
EACH

25.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

2.000
0.000
2.000

3.000
0.000
3.000

0.580
0.000
0.580

0.570
0.070
0.640

117.500
12.000
129.500

58.000
13.000
71.000

80.000
15.000
95.000

2.000
0.000
2.000

5.000
0.000
5.000

14.500
0.000
14.500

Page 3
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
62,986.83
0.00
17,564.70
0.00
26,805.87
0.00
261,000.00
1,268.75
11,600.00
420.00
4,532.50
4,875.00
26,625.00
15,937.50
100,937.50
0.00
1,875.00
0.00
62.50
0.00
362.50



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 20547-BID ESTIMATE RUN 06/20/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0105 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 1.500
EACH 0.000 0.00
37.50000 1.500 56.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 30.000
Sign
¢ SF 0.000 0.00
25.00000 30.000 750.00
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
yee) EACH 0.000 0.00
2,187.50000 0.500 1,093.75
0120 630-80360 *Drum Channelizing Device 31.000 15.500
EACH 0.000 0.00
1.25000 15.500 19.38
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 29.000 14.500
EACH 0.000 0.00
1.25000 14.500 18.13
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.500
EACH 0.000 0.00
1,562.50000 0.500 781.25
0140 630-80390 *Channelizing Device (Special) 245.000 70.000
EACH 0.000 0.00
31.25000 70.000 2,187.50
0145 630-85041 *Mobile Attenuator 360.000 78.000
DAY 15.000 3,750.00
250.00000 93.000 23,250.00
0150 632-00000 Night Work Lighting 1.000 0.380
LS 0.250 6,000.00
24,000.00000 0.630 15,120.00
0155 700-70010 F/A Minor Contract Revisions 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20547-BID ESTIMATE RUN 06/20/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 700-70011 F/A Partnering 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 10.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70023 F/A On-The-Job Trainee 2,800.000 1,811.000
FA 612.000 612.00
1.00000 2,423.000 2,423.00
0175 700-70042 F/A Railroad Flagging 14,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,575,238.97 $ 71,29429 $ 807,653.50
CAT NOO0300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 54.000 40.000
EACH 6.000 5,702.40
950.40000 46.000 43,718.40
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0210 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 50.000 702.50

14.05000 50.000 702.50
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PCN: 20547-BID ESTIMATE RUN 06/20/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0215 613-00100 1 Inch Electrical Conduit 635.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 50.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 6.000
EACH 2.000 60,265.10
30,132.55000 8.000 241,060.40
0235 MATERIAL ALLOWANCE Traffic Equipment 2.400
EACH -2.000 -41,991.22
20,995.61000 0.400 8,398.24
0240 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 16.200
EACH 6.200 25,244.54
4,071.70000 22.400 91,206.08
0240 MATERIAL ALLOWANCE Traffic Equipment 8.600
EACH -6.200 -15,469.00
2,495.00000 2.400 5,988.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 11.400
EACH 4.400 14,573.28
3,312.11000 15.800 52,331.34
0245 MATERIAL ALLOWANCE Traffic Equipment 4.400
EACH -4.400 -8,140.00

1,850.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 06/20/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CAT 0300 CURRENT AMT$ 664,951.65 $ 40,887.60 $ 469,294.34
CAT NO0301 F-08-AQ

0250 202-00823 Removal of Dynamic Message Sign 54.000 37.000
EACH 6.000 5,702.40
950.40000 43.000 40,867.20
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0260 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0265 210-00831 Reset Traffic Signal Head 12.000 12.000
EACH 0.000 0.00
360.00000 12.000 4,320.00
0270 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 50.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00

24.82000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 06/20/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 33.000 33.000
EACH 0.000 0.00
619.43000 33.000 20,441.19
0305 613-50132 2-Plex Receptacle (With Box and Cover) 32.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00
2,975.53000 2.000 5,951.06
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 4.000 3.000
EACH 1.000 145.00
145.00000 4.000 580.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 8.000 8.000
EACH 0.000 0.00
145.00000 8.000 1,160.00
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 20547-BID ESTIMATE RUN 06/20/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0010 04:24:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
il UNITPRICE _ _
CAT NO0301 F-08-AQ
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 6.000
EACH 2.000 12,941.18
6,470.59000 8.000 51,764.72
0355 MATERIAL ALLOWANCE Controller Cabinet 3.000
EACH -2.000 -6,920.00
3,460.00000 1.000 3,460.00
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 5.200
EACH 2.600 78,344.63
30,132.55000 7.800 235,033.89
0360 MATERIAL ALLOWANCE Traffic Equipment 1.600
EACH -1.600 -33,592.98
20,995.61000 0.000 0.00
0365 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 14.200
EACH 4.000 16,286.80
4,071.70000 18.200 74,104.94
0365 MATERIAL ALLOWANCE Traffic Equipment 10.600
EACH -4.000 -9,980.00
2,495.00000 6.600 16,467.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 11.400
EACH 4.400 14,573.28
3,312.11000 15.800 52,331.34
0370 MATERIAL ALLOWANCE Traffic Equipment 4.400
EACH -4.400 -8,140.00
1,850.00000 0.000 0.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
0380 614-86800 Uninterrupted Power Supply 12.000 9.750
EACH 0.000 0.00
8,935.29000 9.750 87,119.08



CONTID:
PCN:
PROJECT:

C20547
20547-BID
NHPP0702-352

ESTIMATE NO: 0010

COLORADO DEPARTMENT OF TRANSPORTATION

Page 10
ESTIMATE RUN 06/20/2018

ITEM
DESCRIPTION

CAT NO0301

0395 900-00007

0400

900-00007

0405 900-00006

0415 900-00007

CAT NO0400

0385 620-00002

0390

620-00020

F-08-AQ

Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Tro

Added Item (Each)/ Furnish Power Transformer

Added Item (Dollar)/ Triac Semiconductor with Snubb

Circuit/SMCO 6

Added Item (Each)/ Engineered Mounting System for V
W69

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

ugh 8.000 8.000
EACH 0.000
1,775.00000 8.000
1.000 1.000
EACH 0.000
2,217.00000 1.000

er 45,500.000 38,762.240
DOL 0.000

1.00000 38,762.240
MS 1.000 1.000
EACH 0.000
4,900.00000 1.000

CATO0301 CURRENT AMT$ 1,021,561.63 $
1.000 1.000
EACH 0.000
21,653.54000 1.000
1.000 1.000
EACH 0.000
9,000.00000 1.000
CAT 0400 CURRENT AMT$ 30,653.54 $

PROJECT TOTAL CURRENT AMT $ 3,292,405.79

04:24:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
14,200.00
0.00
2,217.00
0.00
38,762.24
0.00
4,900.00
69,360.31 $  759,468.05
0.00
21,653.54
0.00
9,000.00
0.00 $ 30,653.54

181,542.20 $ 2,067,069.43



